GANTT CHART SOLAR CELL POSITION DETECTOR

PROJECT TITLE	SOLAR CELL POSITION DETECTOR	
PROJECT MANAGER	Chanaradee Prasansong	
PROJECT MEMBER	Pruet Phosri || Thanakorn Techaphalangrak || Traipop Kitipichedson || Chanaradee Prasansong || Ukrit Suthanawat	

COMPANY NAME	Thai-Nichi Institute of Technology
DATE	1/17/25

Plan Time
Actual Time

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	**Project Meeting**					
1.1	Meeting Deadline Plan	Preaw C.	1/17/25	1/17/25	0	100%
1.2	Meeting Requiment	Preaw C.	1/20/25	1/20/25	0	0%
1.3	Meeting Data Set	Preaw C.	1/21/25	1/21/25	0	0%
1.4	Meeting Deep Learning Label Plan	Preaw C.	1/22/25	1/22/25	0	0%
1.5	Meeting Deep Learning Model Plan	Preaw C.	1/23/25	1/23/25	0	0%
2	**Deep Learning**					
2.1	Check Requiment		1/20/25	1/22/25	2	15%
2.2	Find Data		1/21/25	1/24/25	3	0%
2.3	Create Layers		1/24/25	1/27/25	3	0%
2.4	Train Model		1/27/25	1/29/25	2	0%
2.5	Validate Model		1/29/25	1/31/25	2	0%
3	**Hard Ware**					
3.1	Check Requiment	EUFA P.	1/20/25	1/22/25	2	20%
3.2	Find Equipment	EUFA P.	1/21/25	1/23/25	2	0%
3.1	Prepare Equipment	EUFA P.	1/23/25	1/24/25	1	0%
3.4	Coding RTOS	EUFA P.	2/24/25	2/27/25	3	0%
3.5	Deploy Model to Raspberry Pi	EUFA P.	1/31/25	2/4/25	4	0%
3.6	Coding Servo Motor	EUFA P.	2/4/25	2/7/25	3	0%
3.7	Validate Project	EUFA P.	2/7/25	2/10/25	3	0%
4	**Node Red**					
4.1			1/17/25	1/17/25	0	0%
4.2			3/15/18	3/16/18	1	0%
4.3			3/15/18	3/21/18	6	0%