GANTT CHART SOLAR CELL POSITION DETECTOR

PROJECT TITLE	SOLAR CELL POSITION DETECTOR	COMPANY NAME	Thai-Nichi Institute of Technology					
PROJECT MANAGER	Chanaradee Prasansong	DATE	1/17/25					

				DURATION																										
WBS NUMBER TASK TITLE	TASK OWNER	START DATE	DUE DATE		PCT OF TASK COMPLETE	WEEK 1			WEEK 2					WEEK 3				WEEK 4			WEEK 5						EK 6			
	IASK OWNER					M	Т	W R	F	М	Т	WF	R F	М	Т	w	R I	М	Т	W	R	F	M 1	. N	R	F	М	T V	N R	F
Project Meeting																														
Meeting Deadline Plan	Preaw C.	1/17/25	1/17/25	0	100%																									
Meeting Requiment	Preaw C.	1/20/25	1/20/25	0	0%																									
Meeting Data Set	Preaw C.	1/21/25	1/21/25	0	0%																									
Meeting Deep Learning Label Plan	Preaw C.	1/22/25	1/22/25	0	0%																									
Meeting Deep Learning Model Plan	Preaw C.	1/23/25	1/23/25	0	0%																									
		3/19/18	3/22/18	3	0%																									
		3/23/18	3/23/18	0	0%																									
Deep Learning																														
Check Requiment		1/20/25	1/22/25	2	15%																									
Find Data		1/21/25	1/24/25	3	0%																									
Create Layers		1/24/25	1/27/25	3	0%																									
Train Model		1/27/25	1/29/25	2	0%																									
Validate Model		1/29/25	1/31/25	2	0%																									
Hard Ware																														
Check Requiment	EUFA P.	1/20/25	1/22/25	2	20%	Г																								
Find Equipment	EUFA P.	1/21/25	1/23/25	2	0%																									
Prepare Equipment	EUFA P.	1/23/25	1/24/25	1	0%																									
Coding RTOS	EUFA P.	2/24/25	2/27/25	3	0%																									
Deploy Model to Raspberry Pi	EUFA P.	1/31/25	2/4/25	4	0%																									
Coding Servo Motor	EUFA P.	2/4/25	2/7/25	3	0%																									
Validate Project	EUFA P.	2/7/25	2/10/25	3	0%	Ī																								
Node Red																														
		1/17/25	1/17/25	0	0%																									
		3/15/18	3/16/18	1	0%	1																								
		3/15/18	3/21/18	6	0%	1													Ī											
	Project Meeting Meeting Deadline Plan Meeting Requiment Meeting Data Set Meeting Deep Learning Label Plan Meeting Deep Learning Model Plan Deep Learning Check Requiment Find Data Create Layers Train Model Validate Model Hard Ware Check Requiment Find Equipment Prepare Equipment Coding RTOS Deploy Model to Raspberry Pi Coding Servo Motor Validate Project	Project Meeting Meeting Deadline Plan Preaw C. Meeting Requiment Preaw C. Meeting Data Set Preaw C. Meeting Deep Learning Label Plan Preaw C. Meeting Deep Learning Model Plan Preaw C. Meeting Deep Learning Model Plan Preaw C. Pre	Project Meeting Meeting Deadline Plan Preaw C. 1/17/25	Project Meeting Preaw C.	Project Meeting Meeting Deadline Plan Preaw C. 1/17/25 1/17/25 0 Meeting Requiment Preaw C. 1/20/25 1/20/25 0 Meeting Data Set Preaw C. 1/21/25 1/21/25 0 Meeting Deep Learning Label Plan Preaw C. 1/22/25 1/22/25 0 Meeting Deep Learning Model Plan Preaw C. 1/23/25 1/23/25 0 Meeting Deep Learning Model Plan Preaw C. 1/23/25 1/23/25 0 Deep Learning Model Plan Preaw C. 1/23/25 1/23/25 0 Deep Learning Model Plan Preaw C. 1/23/25 1/23/25 0 Deep Learning Model Plan Preaw C. 1/23/25 1/23/25 0 Deep Learning Model Plan Preaw C. 1/23/25 1/22/28 2 Deep Learning Model Plan Preaw C. 1/20/25 1/22/25 2 2 Deep Learning Model Plan 1/20/25 1/22/25 2 2 1/22/25	Meeting Deadline Plan	Meeting Deadline Plan	Project Meeting Preaw C. 1/17/25 1/17/25 0 100%	TASK TITLE TASK OWNER START DATE DUE DATE DURATION COMPLETE M T W R	TASK TITLE TASK OWNER START DATE DUE DATE DURATION COMPLETE M T W R F	TASK TITLE TASK OWNER START DATE DUE DATE DURATION COMPLETE M T W R F M	TASK TITLE	TASK TITLE TASK OWNER TASK OWNER START DATE DUE DATE DUE DATE DUE ATION COMPLETE M T W R F M T W R T	TASK TITLE TASK OWNER START DATE DUE	TASK TITLE TASK OWNER PLANT ON THE POLE AT	TASK TITLE TASK OWNER TASK O	TASK TITLE TASK OWNER TASK O	TASK TITLE TASK OWNER TASK OWNER START DATE DUE	TASK MITLE 1 TASK	TASK TITLE TASK OWNER START BUT DUE DATE OF THE TOTAL START BUT DUE DATE OF THE TASK OWNER START BUT DATE OF THE TASK OWNES START BUT DATE OF THE T	TASK MTLE 184 MEN NO PROBECT 194	TASK MITLE TASK M	TASK TITLE 1 TASK	TASKTITLE TASKTITLE TOLEDATE OLEDATE O	TASKITHLE TASKITHLE TASKITHLE START METALE S	TASKYTTLE TASKYT	TASKYTTLE TASKYT	TASKTITLE TASK TIME START DATE START D	TASK TITLE TAS	TASKTITLE TASK WEST STATE SULPLAM OBJANIS OBJANIS STATE SULPLAM OBJANIS SULPLAM OBJANIS STATE SULPLAM OBJANIS SULP